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The Honorable Board of Supervisors ADOPTED
County of Los Angeles BOARD OF SUPERVISORS
383 Kenneth Hahn Hall of Administration COUNTY OF LOS ANGELES
500 West Temple Street
Los Angeles, California 90012 24 July 15,2014
“GRGHI A Filoaa
Dear Supervisors: EXECUTIVE OFFICER

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
WALNUT PARK COMMUNITY MONUMENT SIGNS
IN THE UNINCORPORATED COMMUNITY OF WALNUT PARK
(SUPERVISORIAL DISTRICT 1)
(3 VOTES)

SUBJECT

This action is to approve a change in work and the increased contract amount for a public works
construction contract for Walnut Park Community Monument Signs in the unincorporated community
of Walnut Park.

IT 1S RECOMMENDED THAT THE BOARD:

Find that the requested change in work related to construction of community monument signs, with
an increase in the contract amount of $15,175, will have no significant effect on the environment and
approve the change and increased contract amount for Project ID No. RDC0015477 — Walnut Park
Community Monument Signs, for structure backfill and bar reinforcing steel, in the unincorporated
community of Walnut Park, performed by Y&M Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board, for the
change in this public works construction contract in support of the timely completion of the project
while avoiding delays and the potential for claims. The description of the change, estimated cost,
and the necessary time extension are listed in the enclosure.

Enclosed for the Board's approval is a change in work in excess of the Director of Public Works' limit,
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which is required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal
Sustainability (Goal 1) and Integrated Service Delivery (Goal 3). Approval of this change will provide
improved infrastructure to better serve the public and enhance the quality of life in the affected
community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0015477, with an increase in the contract amount of $15,175, is included in the
First Supervisorial District's Road Construction Program in the Fiscal Year 2014-15 Road Fund
Budget.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Board on
April 2, 2013, to an apparent responsible contractor with the lowest responsive bid in accordance
with the State Public Contract Code, the Board's directives, and as recommended by the Director or
her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the change is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Approval of the requested change by the Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
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Division.

Respectfully submitted,

Spet Jartes

GAIL FARBER
Director

GF:JTS:ma
Enclosures

C: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)



CHANGE IN WORK (APPROVE)
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PROJECT ID NO. RDC0015477 — Walnut Park Community Monument Signs, (in the

unincorporated community of Walnut Park), Supervisorial District 1. Contractor:
Y&M Construction, Inc.

Project Description:

Construction of community monument signs.

Change in Work:

Structure backfill and bar reinforcing steel $15,175.00

Description of Change:

The actual quantities for structure backfill and bar reinforcement steel have exceeded

original bid quantities. It is necessary to compensate the contractor for the additional
material and work performed.

The cost for this work shall be based on Section 3 of the contract specifications.

~ No additional working days will be required because of this change.

Financial Information:

Funding for this project is included in the First Supervisorial District's Road Construction
Program in the Fiscal Year 2014-15 Road Fund Budget. The Road Fund is reimbursed
with the First Supervisorial District's General Funds in the Fiscal Year 2014-15 Public
Works General Fund Budget.

Revised Contract Amount:

Original contract amount $115,757.20
Changes in work previously approved

under delegated authority 28,251.00
Changes in work previously approved

by the Board . 13,300.00
Change in work to be approved 15,175.00
Revised contract amount $172,483.20
Percent total change to original contract amount 49%
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